

Contract No. F33657-92-2055/0048
CDRL No. A009, Data Item DI-MGMT-80057
SID/MR-94/0024

(Unclassified)

TASK ASSIGNMENT PLAN

for


UPDATES AND ENHANCEMENTS TO FAMMAS AND WINLAM

Prepared for
HQ USAF/LGSI
PENTAGON
Washington, DC 20330

8 July 1994


Prepared by
Synergy, Inc.
1763 Columbia Road, NW
Washington, DC 2009-2834

Submitted by
SIDAC
5100 Springfield Pike, Suite 110
Dayton, Ohio 45431-1231



SIDAC

Supportability Investment Decision Analysis Center



19970128 005

REPORT DOCUMENTATION PAGE

Form Approved
OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 1 hour per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Washington Headquarters Services, Directorate for Information Operations and Reports, 1213 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503.

1. AGENCY USE ONLY (Leave blank)		2. REPORT DATE 8 July 1994	3. REPORT TYPE AND DATES COVERED	
4. TITLE AND SUBTITLE Task Assignment Plan for Updates and Enhancements to FAMMAS and WINLAM			5. FUNDING NUMBERS Contract No. F33657-92-D-2055 Delivery Order No. 0048	
6. AUTHOR(S) Faragher, Bill Reed, Raymond L.				
7. PERFORMING ORGANIZATION NAME(S) AND ADDRESS(ES) Synergy, Inc. 1763 Columbia Rd, NW Washington, DC 20009			8. PERFORMING ORGANIZATION REPORT NUMBER SID12156	
9. SPONSORING/MONITORING AGENCY NAME(S) AND ADDRESS(ES) HQ USAF/LGSI 1030 Air Force Pentagon Washington, DC 20330-1030			10. SPONSORING/MONITORING AGENCY REPORT NUMBER SID/MR-94/0024	
11. SUPPLEMENTARY NOTES				
12a. DISTRIBUTION/AVAILABILITY STATEMENT Approved for Public Release; Distribution is Unlimited.			12b. DISTRIBUTION CODE	
13. ABSTRACT (Maximum 200 words) This Task Assignment Plan will explain how Synergy, Inc. will fulfill the requirement to maintain and continue to develop a suite of logistics capability assessment models. The task will involve researching, developing, and installing a maintenance function in FAMMAS and revising and updating the maintenance function in the LAMs, modifying the allocation methodology in FAMMAS to accommodate the Banding concept for RSD spares obligation authority, and modifying the LAMs output to make it compatible with the Theater Warfare model. The task, will also involve developing the capability to assess the LANTIRN module using the LAMs technology, and expanding ELAM to include the ability to assess additional engines.				
14. SUBJECT TERMS Funding Availability Multi-Method Allocator for Spares(FAMMAS), Engine Logistics Assessment Model(ELAM), Windows Integrated Logistics Assessment Model(WINLAM)			15. NUMBER OF PAGES 5	
			16. PRICE CODE	
17. SECURITY CLASSIFICATION OF REPORT Unclassified	18. SECURITY CLASSIFICATION OF THIS PAGE Unclassified	19. SECURITY CLASSIFICATION OF ABSTRACT Unclassified	20. LIMITATION OF ABSTRACT	

Contract No. F33657-92-2055/0048
CDRL A009, Data Item DI-MGMT-80057
Report No. SID/MR-94/0024

(Unclassified)

TASK ASSIGNMENT PLAN

on

UPDATES AND ENHANCEMENTS TO FAMMAS AND WINLAM

Prepared for

HQ USAF/LGSI
PENTAGON
Washington, DC 20330

8 July 1994

Prepared by

Synergy, Inc.
1763 Columbia Road, NW
Washington, DC 2009-2834

Submitted by

SIDAC
5100 Springfield Pike, Suite 110
Dayton, OH 45431-1231



64
Synergy, Inc.
1763 Columbia Road, NW
Washington, DC 20009
202-232-6261
FAX: 202-232-8359

8 July 1994

SIDAC Special Projects Manager
SIDAC
5100 Springfield Pike, Suite 110
Dayton, OH 45431-1231

Dear Special Projects Manager,

Contract F33657-92-D-2055
Delivery Order No. 48
CDRL A009, Data Item MGMT-80057

Enclosed is the Task Assignment Plan for *Updates and Enhancements to FAMMAS and WINLAM* required under the above referenced contract.

If you have questions, please contact me at (202)232-6261.

Sincerely,

A handwritten signature in black ink, appearing to read "James A. Lutz", is written over a horizontal line.

James A. Lutz
Task Leader

Enclosures

Contract No. F33657-92-D-2055
Delivery Order No. 48
CDRL A009, Data Item DI-MGMT-80057

(Unclassified)

TASK ASSIGNMENT PLAN
on
UPDATES AND ENHANCEMENTS TO FAMMAS AND WINLAM

Prepared for
HQ USAF/LGSI
PENTAGON
Washington, DC 20330

8 July 1994

Prepared by

Synergy, Inc.
1763 Columbia Road, NW
Washington, DC 2009-2834
202-232-6261

Submitted by

SIDAC
5100 Springfield Pike, Suite 120
Dayton, OH 45431-1231

TASK ASSIGNMENT PLAN
on
UPDATES AND ENHANCEMENTS TO FAMMAS AND WINLAM

INTRODUCTION

The "Updates and Enhancements to FAMMAS and WINLAM" will involve one task, which will consist of several subtasks. The contractor will fulfill the requirement to maintain and continue to develop a suite of logistics capability assessment models. The models are used to assess the peacetime readiness and wartime sustainability expected as a result of past, current, and projected investments in buy and repair of reparable and consumable spares. More specifically, the task will involve researching, developing, and installing a maintenance function in FAMMAS and revising and updating the maintenance function in the LAMs, modifying the allocation methodology in FAMMAS to accommodate the Banding concept for RSD spares obligation authority, and modifying the LAMs output to make it compatible with the Theater Warfare model. The task will also involve developing the capability to assess the LANTIRN module using the LAMs technology, and expanding ELAM to include the ability to assess additional engines.

GOALS AND OBJECTIVES

Synergy will modify the FAMMAS, ELAM, and WINLAM models, expanding the capability of these models to improve the accuracy of the peacetime and wartime logistics assessments they provide in support of the WSPAR, SEMR, and POM programs.

TECHNICAL APPROACH

The work breakdown structure (WBS) shown in Figure 1 defines the key elements of the technical subtasks to be accomplished in the performance of Task 1.

Task 1: Updates and Enhancements to FAMMAS and WINLAM

Task 1a: Synergy will develop a maintenance function for FAMMAS and update the existing maintenance function for the LAMs. The FAMMAS maintenance function will address the relationship between resources, policies, and peacetime readiness. The LAMs maintenance function will be revised and expanded to reflect the results of the AFLMA assessments of the LAMs' maintenance algorithms. The methodology will address the relationship between maintenance resources and wartime sortie generation capability under varying maintenance policies and operational conditions.

The task will require visits to ACC and AMC headquarters during the research phase. This phase will include collecting data, meeting with experts on Air Force organizational maintenance, and becoming familiar with current research efforts. This research will result in the delineation of model requirements for the two applications. Next, a set of algorithms will be developed and implemented as prototype models using a quick development tool such as Quattro Pro. The prototypes will provide a means of testing the validity and logical consistency of the methodology and will lead to a set of specifications for model implementation. Using these specifications, code will be written to implement the maintenance functions in FAMMAS and the LAMs programs. Since all updates/modifications must meet Air Force standards for verification, validation, and accreditation, Synergy will provide a plan to the Air Force for demonstrating how these will be met. Upon approval of the plan, Synergy will test, verify and validate the program modifications to ensure the accuracy and validity of the algorithms. Finally, Synergy will produce the required documentation, including a Technical Report and updated versions of the Functional Description and User's Manuals.

Task 1b: Synergy, Inc. will research, develop, and incorporate a LANTIRN module in WINLAM. The availability of pertinent data associated with the LANTIRN system will first be investigated. Based upon the results of this research, a methodology will be developed for assessing the impact on readiness and sustainability of deficiencies in LANTIRN inventories, spares support, and maintenance support. Synergy will apply the knowledge gained in designing a peacetime availability calculator and a wartime integrator use for the ELAM module in developing the LANTIRN assessment module.

Synergy shall test, verify and validate all updates or modifications to ensure the accuracy of the algorithms. All updates/modifications must meet AF/XOM standards for Verification, Validation, and Accreditation. The contractor shall provide a plan for demonstrating how these standards will be met. Finally, Synergy shall produce any documentation required such as user manuals or programmer guides.

Task 1c: Incorporate 9 Aircraft Engines in ELAM

The engines to be integrated into ELAM have been designated by SA-ALC/LR in conjunction with HQ USAF/LGMY. The first 9 engines to be implemented are:

-F110	-TF39
-T56	-F101
-TF30	-TF34
-TF33	-J85
-J69	

Synergy will incorporate these engines into the ELAM Module through a process of research, design, testing, and validation. Synergy will modify the structure and/or the algorithms of the existing ELAM if the research deems necessary. Synergy will also update the Files Management System (FMS) with the appropriate data from each new engine incorporated into ELAM, update all documentation, provide training for all new users of ELAM, and deliver the updated model to all engine managers.

The incorporation of these engines into the Engines Logistics Assessment Model will be accomplished in two general phases. In Phase 1 preliminary research will be conducted on all candidates for incorporation. During this time Synergy will gather all data needed to assess each engine, determine which engines can be grouped together for incorporation, and uncover any economies of scale in the incorporation process. Phase 2 will involve the actual incorporation of new engines into the model. This phase can be broken down into three tasks: Additional Research, Design/Coding, and Testing/Validation. Each engine will undergo this process in phase 2. Some engines may undergo this process simultaneously if certain groups of engines demonstrate sufficient similarities.

Task 1d: This task consists of three elements:

- 1.) Integration of TLAM with the Theater Warfare model.
- 2.) Modification of WINLAM to generate aggregated results in the format required for POM exhibits.
- 3.) Inclusion of the capability in FAMMAS to accommodate banding for RSD spares.

Synergy will modify the TLAM calculator to provide a calibration file in a format compatible with the Theater Warfare (TW model). This file, when accessed by the TW model, will provide a logistics constraint in the TW model assessments consistent with the WSPAR assessments currently performed by the SPDs. Synergy will first research the systems structures to determine how to best proceed in the integration process. The contractor shall then update the TW model calculator to ensure it is compatible with the current version of WINLAM.

Synergy will develop and implement in WINLAM the capability to perform assessments of multiple weapon systems within a single run. The modification will allow the program to execute the selected weapon system assessments in sequence and aggregate the results in the form necessary for use in POM exhibits. A mechanism will be developed to cycle through the weapon systems within WINLAM and the WINLAM output generator will be modified to include POM summary data (cumulative sorties required and flown by period). This will allow the POM analysts to produce numeric and graphical charts with significantly less time and effort.

Synergy will modify FAMMAS to allow the user to allocate RSD obligation authority among weapon systems on the basis of banding priorities. The mechanism will utilize the current year's requirements and the banded allocations for the current year's funding and apply the appropriate proportions to determine funding allocations for each successive year of the analysis period.

Synergy shall test, verify and validate all updates or modifications to ensure the accuracy of the algorithms. All updates/modifications must meet AF/XOM standards for Verification, Validation, and Accreditation. The contractor shall provide a plan for demonstrating how these standards will be met.

PROJECT SCHEDULE AND MILESTONES

The WBS in figure 1 represents the contractor's proposed timeline for accomplishing the tasks associated with the statement of work. Synergy will apply the most experienced personnel on this project and will produce the best products possible within the time and funds allocated by the government. The Synergy program manager will prioritize the efforts for the tasks in order to make the most efficient and effective use of available resources.

DELIVERABLES

The following is a list of deliverables that will be submitted for the efforts performed under Task 1:

- (1) Final technical report on the task (CDRL A001). This report will present the results of the research and analysis performed in Task 1.
- (2) Periodic progress and status reports submitted every thirty (30) days throughout the duration of the contract (CDRL A004). These reports will keep the SIDAC COTR informed of the progress of the task on a monthly basis.
- (3) Software User's Manual to aid in the instruction and use of the software (CDRL A006).
- (4) Updated Functional Description (CDRL A005).
- (5) Computer Program End Item Documentation, the software necessary to complete the task (CDRL A012).
- (6) Task Assignment Plan (CDRL A009). This plan, presented in this document, covers the objectives, technical approach, and schedule for performance of the statement of work.

PROJECT STAFFING AND EXPERIENCE

This project will be staffed with extremely well qualified personnel. The following summarizes the education, capabilities, and experience of key personnel.

Mr. James A. Lutz, Program Manager, Ph.D. program in Mathematics/ graduate studies in operations research and statistics. He has over 20 years experience in logistics management, capability assessment, program and budget analysis, and operations analysis. Mr. Lutz serves on Synergy's Operations Management Committee which directs the performance of work on all Synergy contracts. He specializes in the development and application of quantitative models for analysis of policies in logistics management, budgeting, capability assessment, and reliability and maintainability.

Mr. Raymond L. Reed, Sr. Logistics Management Specialist, M.S. Organic Chemistry. Mr. Reed has over 20 years experience in Air Force logistics. His areas of expertise include logistics management, tactical systems analysis, and acquisition management. He currently serves as the program manager for development and implementation of new parametric/interactive models, designed to perform logistics resource assessments of the U.S. Air Force's air mobility and air combat weapon systems.

Mr. William E. Faragher, Sr. Scientist, M.A. Mathematics. Mr. Faragher has over 35 years experience in operations research, and logistics analysis. He is responsible for the software development for a suite of logistics assessment models designed for estimating the impact of budget decision on aircraft readiness and sustainability. He directed the development of a data base management system that imports data from a variety of sources and generates a set of output files for use in Synergy-developed logistics assessment models.

Mr. Glenn L. Archer, Jr. Logistics Management Specialist, B.A. Economics. Mr. Archer is the supervisor for all O&M assessments for Air Force and Army. He is responsible for completing the development of the Engine Logistic Assessment Model, which provides the Air Force with projections concerning the health of their engines inventory. He is responsible for designing, testing, and delivering this model to HQ USAF/LGSI and SA-ALC/LPF.

POINT OF CONTACT

Major Randy Moller
Logistics Analysis Team
HQ USAF/LGSI
Pentagon
Washington, DC 20330

Voice: DSN 225-6730; Commercial 703-695-6730
Fax: DSN 227-6787; Commercial 703-695-6787

FIGURE 1 - Work Breakdown Structure

